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Outline

« Mission/Restoration Highlights

« Staffing issues including FTE required to
support working groups and tiger Teams

« Software - We're not ready to discuss this.



Mission/Restoration Highlights

Cassini (PDS3)

Early in the mission the level of data products was reduced to
save money. Most higher order products are limited in size but
significant. We are developing a process that will require
minimum effort for team members to submit data that they
derive in their own research as PDS4 derived products.

Juno (PDS3)

Juno will begin delivering cruise data in April 2015. All
deliveries will be in PDS3 data. Some teams have
expressed interest in migrating to PDS4. Development is
progressing on schedule. Bill Kurth is doing an excellent
job leading the archiving effort.



Mission/Restoration Highlights (Cont.)

LADEE
Status-LDEX online, UVS & NMS in lien removal.

Upcoming releases — Primary mission (100 days) late August -
the LDAP deadline would require data online by Sept 24.

ATMOS Goal to have PDS4 interface ready for late Sept.
Lessons learned or reestablished.
Have a committed team member dealing with archiving.

Interact as early as possible with the teams to establish data
products and define templates for XML labels.

Ascertain that all teams are using coordinates that allow
optimal collaborative effort and standardize the data.

Encourage teams to use simplest formats possible.
Work with teams to do early checks on data development.
Work with team to get a “user’s notebook”.



Mission/Restoration Highlights (Cont.)

MAVEN

Mass Spectrometer & Accelerometer instrumentation is mature
and teams are experienced - are on schedule.

UV instrument is new, team is still changing product structures,
selected data structures are FITS and complex.

First data release is April '15.

Mars Data Migration

Accommodated the PDS3 label as part of the product - a
supplementary object

Retrained 2 new students — they are doing well - Fall term began
Aug 21 - are ready to migrate in the latest PDS4 version.

Mars help pages are under development — PDS3 (Cassini style)
will be converted to PDS4 with enhanced search capability as
data sets are migrated.



Staffing

« Staffing issues including FTE required to
support working groups and tiger Teams

- Mission working groups include: Juno, MAVEN,
LADEE, InSight, MESSENGER, plus Cassini, MSL and
MRO which have stopped having the need for regular
telecons. (~12 hrs/month)

« DDWG activities still consume at least 4 hrs/month.

* Preparation for these requires at least as much time
as the telecons.



Staffing (Cont.)

« Neakrase’s CCB work load-

Recently, the amount of cussing and discussing of the role of a
CCB has been SUBSTANTIAL.

It should be a condition that for a CCB to take action an SCR
should have a problem, an impact and a solution.

Bulk of work has been coordinating with EN about statuses of
SCRs funneling them to where they need to go with particular
concern over “bug fixes” (what gets handled where).

Many SCRs have been withdrawn or passed back (to Reporter
or DDWG) for more detailed technical assessment because of
incompleteness.

** More on this in the CCB Report later
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Suggested Outline

Mission/Restoration Highlights

« Mission (1...n) (particularly PD4 missions)
« Status, Archive Development, etc.
« Upcoming releases
« Peer reviews
« Issues, Concerns

Staffing issues including FTE required to
support working groups and tiger Teams

Software
« What you use (particularly for PDS4)
 What you have developed at your node
 What you (and the user community) need

Other Activities, where applicable



